

~~SECRET~~Security Information
APPENDIX

Major Objectives - Status Report

<u>Title</u>	<u>Starting Date</u>	<u>Target Date</u>	<u>Completion</u>	<u>Comment</u>
[REDACTED]				25X1A6A
25X1A6A	current	31 August	95%	All stocks and shop facilities in the [REDACTED] have been moved to 25X1 [REDACTED] with the exception of medical stocks and the typewriter repair shop which are remaining at the [REDACTED] 25X1A6A [REDACTED] until their spaces are completed 25X1 at [REDACTED]
b. Eliminate double handling and shipment duplication through direct planned deliveries.				25X1A6A
(1) [REDACTED]	current	31 August	85%	(1) Procurement program in [REDACTED] area has been concurred in [REDACTED]. Final implementation will be contingent upon availability of funds for such procurements.
25X1A6A				25X1C4A
25X1A6A				25X1C4A
(2) [REDACTED]	current	31 August	85%	(2) The procurement program with [REDACTED] in [REDACTED] is expected to be finalized by 31 July. Implementation of the program will be contingent upon the availability of funds.
25X1				
c. Periodic world-wide stock balance and consumption report - [REDACTED]	current	1 January	40%	Directives have been written. Their publication and implementation is

~~SECRET~~

25X1A6A

Approved For Release 2005/06/22 : CIA-RDP78-03991A000200020034-0

Approved For Release 2005/06/22 : CIA-RDP78-03991A000200020034-0

Approved For Release 2005/06/22 : CIA-RDP78-03991A000200020034-0

~~SECRET~~

Security Information

Title

Starting Date

Target Date

Completion

Comment

25X1

- 3 -

~~SECRET~~

Security Information

Approved For Release 2005/06/22 : CIA-RDP78-03991A000200020034-0